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Progress Report
Contract No. DC-1501
16 March thru 15 April 1967

R&D Effort

1.1

1.2

1.4

Thermal Balance Analysis
PPA vs. Cockpit Environment

0SA - (94¢6-47

No further information has been received from the
field, This item has been put in a hold status until

further notice.

Supplemental Thermal Protection

No activity to report, We are still awaiting further
information from the field on the constant flow helmet,

Visor Latch, Positive Lock

This item has been dropped and the latch has been
removed from the 5-2 helmet per instructions from

Bruce B.

Auxiliary Flotation Gear

This item has been put in a hold status per instructions

from Bruce B.

The unit has been removed from the 5-4 PPA.

No further work will be accomplished until receipt of

new instructions.

Increase of Suit Flotation

A prototype undersuit flotation unit has been tested and
proves to provide more support for the subject in the
water. It substantially raises the man to where the
water level is at the armpits in an upright position.
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1.5 Increase of Suit Flotation (cont'd)

The garment is being integrated with the 5-4 PPA
for an open sea flotation test. Work is expected to
be completed by 10 May 67.

1.6 Flotation Garment Relief Valve

This item is being installed in the improved flotation
garment for the 5-4 PPA and is expected to be com-
pleted by 10 May 67.

1.7 Life Raft
One (1) each open end raft with a single floor design
and one (1} each raft with an inflatable floor have been
fabricated,
Each raft has been packed satisfactorily in the seat kit
and each raft has been tested in accordance with

Mil-1.-8664WP.

It is expected that shipment of the two (2} rafts to [ ] STAT
STAT :For evaluation will be made on 20 April 67.

1.8 Heated Glove Development

An electrically heated glove is being fabricated and is
now expected to be completed for cold chamber testing
by 28 May 67.

A delay has been experienced due to fabrication diffi-
culties but these have now been overcome.

1.9 Study of Helmet Shell Protective Features

This item has been put on a low priority status.
Additional effort on this item could result in an overrun
of funds.

25X1
JAR/es
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Repair and Modification

Contract No. DG-TM-1504

Work Order No.

W/O-GN-67-12-13-013

. "“‘O-GN-67-01—19-016

W/O-GN-67-03-02-020

Customer ' Description

1 Receiving & Shipping Record Purposes Only
5 Items received and to be replaced {For
GN S970 PPA, S/N 1055 and 1056,
PR-GN-67-10-04-020})

1 Receiving & Shipping Record Purposes Only:
1 ea GN ACS1621 Helmet, Ser. No. 251 }
1 ea GN A2840 Counterbalance Spring Assy)
1 ea GN A2635 PPG Visor #5

1 Receiving & Shipping Record Purposes Only:
1 ea GN ACS1438 Coverall with Experimental)
Flotation Collar, S/N 5-4 }
1 ea GN ACS880R Helmet, S/N 5-2 )

1 ea GN-NL Raft
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Estimated Delivery Date

Upon receipt from supplier

Evaluation complete. Require
confirmation to restore to
flight status.

Evaluation by PPG recom-
mends removal from service,
Will retain in inventory for
test use.

Modification 10 May 67.
Awaiting test schedule.

Evaluation accountability
transferred to DG-1501,



ITEMS REMAINING TO BE DELIVERED 1
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Contract No. DC-CT-1503

5 April 1967

Purchase Request No. Customer
PR-GN-67-03-29-060 2
PR-GN-67-03-24-059 2
PR-GN-67-04-06-062 1

2
PR-GN-67-04~05~061 2

)
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Description

12 pr GN 9375P01 Gloves {white)

12 pr GN 9375P02 Gloves (white)

12 pr GN 9375P03 Gloves (white}

12 ea GN P6128 Ring, Relief Bladder

12 ea GN ACS2160-1 Nozzle, Entry {med}
12 ea GN ACS2160-2 Nozzle, Entry (large)

6 ea GN A2675 BiLock Assy

12 ea GN P7465 Housing, Plunger

10 ea GN A2643-1 Hose Assy, Oz System
10 ea GN A2643-2 Hose Assy, Oy System

1 ea GN 9276P01 Relief Valve

6 pt GN P768 Cement, Neoprene

10 ea GN ACS188-2R Boot, Neoprene
15 ea GN ACS188-4R Boot, Neoprene
10 ea GN ACS188~5R Boot, Neoprene

2 ea GN 10613G02 Reinforcement, Slide Fastener

250 yd GN P2577 Cotton,Visor Cleaning
18 ea GN ACS1408-3R Bladder, Glove
11 ea GN ACS1408~11. Bladder, Glove
11 ea GN ACS1408-1R Bladder, Glove
5 qt GN P3342 Sealant
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Estimated Delivery Date

1 May 67
1 May 67
1 May 67
6 eal May - Bal 31 May 67
6 ea 8 May ~ Bal 31 May 67
6 ea 8 May - Bal 31 May 67

15 May 67
12 May 67
5 June 67
5 June 67

21 April 67

1 May 67

Part 21 Apr - Bal 31 May 67
Part 21 Apr - Bal 31 May 67
Part 21 Apr - Bal 31 May 67
8 May 67

Part 21 Apr - Bal 19 May 67
50% 15 May - Bal 31 May 67
50% 15 May - Bal 31 May 67
50% 15 May -~ Bal 31 May 67
21 April 67
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New Equipment ang
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Contract No. DG-CT-1503

Purchase Request No. Customer
PR-GN-67-11-16-031 1
PR-GN-67-10-04-020 1
PR-GN-67-10-17-025 1
PR-GN-67-02-23-048 2
PR-GN-67-02-24-049 1
. }-GN-67-03-13-054 2
PR-GN-67-03-22-057 2

Description

For GN ACS1438 Coverall, S/N 1045-4:
1 ea GN ACS2216 and 2217 Hose Assy

For GN 8970 PPA, S/N 1055:
#2 1 ea GN ACS1225, 1226, 2212, 2213, 2216
and 2217 Hose Assy
For GN S970 PPA, S/N 1056:
#1 1 ea GN ACS1438 Coverall
1 ea GN ACS2212 and 2213 Hose Assy
#2 1 ea GN 10522G01 Helmet
1 ea GN ACS1225, 1226, 2212, 2213, 2216
and 2217 Hose Assy

For GN S970 PPA, S/N 5:
1 ea GN ACS1225, 1226, 2212, 2213, 2216
and 2217 Hose Assy

4 ea GN ACS188~21L Boot, Neoprene
80 ea GN P5059 "O'" Ring

18 ea GN ACS1458-1 Bladder, Relief with
Suspensory

18 ea GN ACS1458-2 Bladder, Relief with
Suspensory

6 ea GN ACS325 Fitting, Bioinstrumentation

18 ea GN P7458 Plunger
3 ea GN 10012G01 Valve Assy Kit, L/H Bearing
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Estimated Delivery Date

22 May 67

22 May 67

Held til #2 approved
22 May 67

26 April 67

22 May 67

22 May 67
1 ea 21 Apr - Bal 15 May 67

8 May 67

Part 15 May - Bal 29 May 67

Part 15 May ~Bal 29 May 67
1 May 67

1 May 67
30 June 67
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